


ID	Task Name	Duration	Start	Finish	15 Oct '12							22 Oct '12							29 Oct '12							05 Nov '12							12 Nov '12						
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	Initial Reasearch and Design	25 days	Mon 15/10/12	Mon 19/11/12																																			
2	Background reading and research	6 days	Mon 15/10/12	Sun 21/10/12																																			
3	Basic Design	9 days	Mon 22/10/12	Thu 01/11/12																																			
4	Design "data feed" implementation	4 days	Fri 02/11/12	Wed 07/11/12																																			
5	Finalise data to be captured from feed	1 day	Fri 02/11/12	Fri 02/11/12																																			
6	Design database	5 days	Mon 05/11/12	Fri 09/11/12																																			
7	Design UI	5 days	Mon 12/11/12	Fri 16/11/12																																			
8	Design user prediction	5 days	Mon 12/11/12	Fri 16/11/12																																			
9	Basic Design Complete	0 days	Mon 19/11/12	Mon 19/11/12																																			
10	Initial Prototype	16 days	Mon 19/11/12	Tue 11/12/12																																			
11	Configure server	1 day	Mon 19/11/12	Mon 19/11/12																																			
12	Data Feed	6 days	Mon 19/11/12	Mon 26/11/12																																			
13	Implement "data feed"	3 days	Mon 19/11/12	Wed 21/11/12																																			
14	Implement XML parsing	3 days	Thu 22/11/12	Mon 26/11/12																																			
15	Implement basic database	4 days	Mon 26/11/12	Thu 29/11/12																																			
16	Data processing and insertion	3 days	Fri 30/11/12	Tue 04/12/12																																			
17	Implement basic web application	4 days	Wed 05/12/12	Mon 10/12/12																																			
18	Prototype Complete	0 days	Tue 11/12/12	Tue 11/12/12																																			
19	Interim Report	20 days	Mon 19/11/12	Fri 14/12/12																																			
20	Interim Report first draft	16 days	Mon 19/11/12	Sun 09/12/12																																			
21	Interim Report revisions	4 days	Mon 10/12/12	Thu 13/12/12																																			
22	Interim Report Submission	0 days	Fri 14/12/12	Fri 14/12/12																																			
23	Database and XML Processing	28 days	Tue 05/02/13	Thu 14/03/13																																			
24	Fully Implement database	5 days	Fri 14/12/12	Thu 20/12/12																																			
25	Complete PIT results processing	3 days	Fri 14/12/12	Tue 18/12/12																																			
26	Implement RT results processing	2 days	Tue 18/12/12	Wed 19/12/12																																			
27	User Interface	53 days	Mon 04/02/13	Wed 17/04/13																																			
28	Detailed Design	2 days	Mon 04/02/13	Tue 05/02/13																																			
29	Implement static UI pages	6 days	Wed 06/02/13	Wed 13/02/13																																			
30	User feedback	1 day	Thu 14/02/13	Thu 14/02/13																																			
31	Second version of results for UI	4 days	Fri 15/02/13	Wed 20/02/13																																			
32	Heuristic Evaluation	2 days	Tue 16/04/13	Wed 17/04/13																																			
33	Dynamic Application	38 days	Thu 21/02/13	Mon 15/04/13																																			
34	Login/Logout	5 days	Thu 21/02/13	Wed 27/02/13																																			
35	Contact	2 days	Wed 27/02/13	Thu 28/02/13																																			
36	Video	2 days	Fri 01/03/13	Mon 04/03/13																																			
37	Start List	5 days	Tue 05/03/13	Mon 11/03/13																																			
38	Current	5 days	Tue 12/03/13	Mon 18/03/13																																			
39	Previous	5 days	Tue 19/03/13	Mon 25/03/13																																			
40	Automatic Refresh	5 days	Mon 25/03/13	Fri 29/03/13																																			
41	Medallists	4 days	Sat 30/03/13	Wed 03/04/13																																			
42	User Prediction	5 days	Thu 04/04/13	Wed 10/04/13																																			
43	Prediction History and Leaderboard	2 days	Wed 10/04/13	Thu 11/04/13																																			
44	Static Content	3 days	Thu 11/04/13	Mon 15/04/13																																			
45	Implementation Complete	0 days	Mon 15/04/13	Mon 15/04/13																																			
46	Final Report	24 days	Mon 01/04/13	Fri 03/05/13																																			
47	Final report first draft	17 days	Mon 01/04/13	Tue 23/04/13																																			
48	Final report revisions	7 days	Wed 24/04/13	Thu 02/05/13																																			
49	Final Report Submission	0 days	Fri 03/05/13	Fri 03/05/13																																			



ID	Task Name	Duration	31 Dec '12							07 Jan '13							14 Jan '13							21 Jan '13							28 Jan '13							04 Feb '13						
			S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S							
1	Initial Reasearch and Design	25 days																																										
2	Background reading and research	6 days																																										
3	Basic Design	9 days																																										
4	Design "data feed" implementation	4 days																																										
5	Finalise data to be captured from feed	1 day																																										
6	Design database	5 days																																										
7	Design UI	5 days																																										
8	Design user predication	5 days																																										
9	Basic Design Complete	0 days																																										
10	Initial Prototype	16 days																																										
11	Configure server	1 day																																										
12	Data Feed	6 days																																										
13	Implement "data feed"	3 days																																										
14	Implement XML parsing	3 days																																										
15	Implement basic database	4 days																																										
16	Data processing and insertion	3 days																																										
17	Implement basic web application	4 days																																										
18	Prototype Complete	0 days																																										
19	Interim Report	20 days																																										
20	Interim Report first draft	16 days																																										
21	Interim Report revisions	4 days																																										
22	Interim Report Submission	0 days																																										
23	Database and XML Processing	28 days																																										
24	Fully Implement database	5 days																																										
25	Complete PIT results processing	3 days																																										
26	Implement RT results processing	2 days																																										
27	User Interface	53 days																																										
28	Detailed Design	2 days																																										

ID	Task Name	Duration	11 Feb '13							18 Feb '13							25 Feb '13							04 Mar '13							11 Mar '13							18 Mar '13																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
			S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
1	Initial Reasearch and Design	25 days																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																

