


| ID | Task Name                              | Duration | Start        | Finish       | 15 Oct '12 |   |   |   |   |   |   | 22 Oct '12 |   |   |   |   |
|----|----------------------------------------|----------|--------------|--------------|------------|---|---|---|---|---|---|------------|---|---|---|---|
|    |                                        |          |              |              | S          | M | T | W | T | F | S | S          | M | T | W | T |
| 1  | Initial Reasearch and Design           | 25 days  | Mon 15/10/12 | Mon 19/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 2  | Background reading and research        | 6 days   | Mon 15/10/12 | Sun 21/10/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 3  | Basic Design                           | 9 days   | Mon 22/10/12 | Thu 01/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 4  | Design "data feed" implementation      | 4 days   | Fri 02/11/12 | Wed 07/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 5  | Finalise data to be captured from feed | 1 day    | Fri 02/11/12 | Fri 02/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 6  | Design database                        | 5 days   | Mon 05/11/12 | Fri 09/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 7  | Design UI                              | 5 days   | Mon 12/11/12 | Fri 16/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 8  | Design user prediction                 | 5 days   | Mon 12/11/12 | Fri 16/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 9  | Basic Design Complete                  | 0 days   | Mon 19/11/12 | Mon 19/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 10 | Initial Prototype                      | 16 days  | Mon 19/11/12 | Tue 11/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 11 | Configure server                       | 1 day    | Mon 19/11/12 | Mon 19/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 12 | Data Feed                              | 6 days   | Mon 19/11/12 | Mon 26/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 13 | Implement "data feed"                  | 3 days   | Mon 19/11/12 | Wed 21/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 14 | Implement XML parsing                  | 3 days   | Thu 22/11/12 | Mon 26/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 15 | Implement basic database               | 4 days   | Mon 26/11/12 | Thu 29/11/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 16 | Data processing and insertion          | 3 days   | Fri 30/11/12 | Tue 04/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 17 | Implement basic web application        | 4 days   | Wed 05/12/12 | Mon 10/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 18 | Prototype Complete                     | 0 days   | Tue 11/12/12 | Tue 11/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 19 | Interim Report                         | 20 days  | Mon 19/11/12 | Fri 14/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 20 | Interim Report first draft             | 16 days  | Mon 19/11/12 | Sun 09/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 21 | Interim Report revisions               | 4 days   | Mon 10/12/12 | Thu 13/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 22 | Interim Report Submission              | 0 days   | Fri 14/12/12 | Fri 14/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 23 | Database and XML Processing            | 28 days  | Tue 05/02/13 | Thu 14/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 24 | Fully Implement database               | 5 days   | Fri 14/12/12 | Thu 20/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 25 | Complete PIT results processing        | 3 days   | Fri 14/12/12 | Tue 18/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 26 | Implement RT results processing        | 2 days   | Tue 18/12/12 | Wed 19/12/12 |            |   |   |   |   |   |   |            |   |   |   |   |
| 27 | User Interface                         | 55 days  | Mon 04/02/13 | Fri 19/04/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 28 | Detailed Design                        | 2 days   | Mon 04/02/13 | Tue 05/02/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 29 | Implement static UI pages              | 6 days   | Wed 06/02/13 | Wed 13/02/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 30 | User feedback                          | 1 day    | Thu 14/02/13 | Thu 14/02/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 31 | Second version of results for UI       | 4 days   | Fri 15/02/13 | Wed 20/02/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 32 | Heuristic Evaluation                   | 1 day    | Fri 19/04/13 | Fri 19/04/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 33 | Dynamic Application                    | 25 days  | Thu 21/02/13 | Wed 27/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 34 | Login/Logout                           | 4 days   | Thu 21/02/13 | Tue 26/02/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 35 | Contact                                | 1 day    | Fri 22/03/13 | Fri 22/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 36 | Video                                  | 1 day    | Fri 01/03/13 | Fri 01/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 37 | Start List                             | 2 days   | Mon 04/03/13 | Tue 05/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 38 | Current                                | 1 day    | Wed 06/03/13 | Wed 06/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 39 | Previous                               | 1 day    | Thu 07/03/13 | Thu 07/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 40 | Automatic Refresh                      | 2 days   | Fri 08/03/13 | Mon 11/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 41 | Medallists                             | 1 day    | Sun 10/03/13 | Sun 10/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 42 | User Prediction                        | 4 days   | Mon 11/03/13 | Thu 14/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 43 | Prediction History and Leaderboard     | 1 day    | Fri 15/03/13 | Fri 15/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 44 | Completion for all events              | 5 days   | Sat 16/03/13 | Thu 21/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 45 | Static Content                         | 3 days   | Mon 25/03/13 | Wed 27/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 46 | Implementation Complete                | 0 days   | Wed 27/03/13 | Wed 27/03/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 47 | Final Report                           | 27 days  | Thu 28/03/13 | Fri 03/05/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 48 | Final report first draft               | 21 days  | Thu 28/03/13 | Thu 25/04/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 49 | Final report revisions                 | 6 days   | Fri 26/04/13 | Fri 03/05/13 |            |   |   |   |   |   |   |            |   |   |   |   |
| 50 | Final Report Submission                | 0 days   | Fri 03/05/13 | Fri 03/05/13 |            |   |   |   |   |   |   |            |   |   |   |   |

Page 1

| ID | Task Name                              | Duration | 29 Oct '12 |   |   |   |   |   |   |   |   |   | 05 Nov '12 |   |   |   |  |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|---|---|---|------------|---|---|---|--|
|    |                                        |          | T          | F | S | S | M | T | W | T | F | S | S          | M | T | W |  |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |



| ID | Task Name                              | Duration | 26 Nov '12 |   |   |   |   |   |   |   |   |   | 03 Dec '12 |   |   |   |  |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|---|---|---|------------|---|---|---|--|
|    |                                        |          | T          | F | S | S | M | T | W | T | F | S | S          | M | T | W |  |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |

| ID | Task Name                              | Duration | 10 Dec '12 |   |   |   |   |   |   |   |   |   |   |   |   |   | 17 Dec '12 |  |  |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|---|---|---|---|---|---|---|------------|--|--|
|    |                                        |          | T          | F | S | S | M | T | W | T | F | S | S | M | T | W |            |  |  |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |   |   |   |   |   |   |   |            |  |  |

| ID | Task Name                              | Duration | 24 Dec '12 |   |   |   |   |   |   | 31 Dec '12 |   |   |   |   |   |   |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|------------|---|---|---|---|---|---|
|    |                                        |          | T          | F | S | S | M | T | W | T          | F | S | S | M | T | W |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |

| ID | Task Name                              | Duration | 07 Jan '13 |   |   |   |   |   |   | 14 Jan '13 |   |   |   |   |   |   |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|------------|---|---|---|---|---|---|
|    |                                        |          | T          | F | S | S | M | T | W | T          | F | S | S | M | T | W |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |

| ID | Task Name                              | Duration       |   |   |   |   | 21 Jan '13 |   |   |   |   |   |   | 28 Jan '13 |   |   |  |
|----|----------------------------------------|----------------|---|---|---|---|------------|---|---|---|---|---|---|------------|---|---|--|
|    |                                        |                | T | F | S | S | M          | T | W | T | F | S | S | M          | T | W |  |
| 1  | <b>Initial Reasearch and Design</b>    | <b>25 days</b> |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 2  | Background reading and research        | 6 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 3  | Basic Design                           | 9 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 4  | Design "data feed" implementation      | 4 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 5  | Finalise data to be captured from feed | 1 day          |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 6  | Design database                        | 5 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 7  | Design UI                              | 5 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 8  | Design user predication                | 5 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 9  | Basic Design Complete                  | 0 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 10 | <b>Initial Prototype</b>               | <b>16 days</b> |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 11 | Configure server                       | 1 day          |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 12 | <b>Data Feed</b>                       | <b>6 days</b>  |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 13 | Implement "data feed"                  | 3 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 14 | Implement XML parsing                  | 3 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 15 | Implement basic database               | 4 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 16 | Data processing and insertion          | 3 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 17 | Implement basic web application        | 4 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 18 | Prototype Complete                     | 0 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 19 | <b>Interim Report</b>                  | <b>20 days</b> |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 20 | Interim Report first draft             | 16 days        |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 21 | Interim Report revisions               | 4 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 22 | Interim Report Submission              | 0 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 23 | <b>Database and XML Processing</b>     | <b>28 days</b> |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 24 | Fully Implement database               | 5 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 25 | Complete PIT results processing        | 3 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 26 | Implement RT results processing        | 2 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 27 | <b>User Interface</b>                  | <b>55 days</b> |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 28 | Detailed Design                        | 2 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 29 | Implement static UI pages              | 6 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 30 | User feedback                          | 1 day          |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 31 | Second version of results for UI       | 4 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 32 | Heuristic Evaluation                   | 1 day          |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 33 | <b>Dynamic Application</b>             | <b>25 days</b> |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 34 | Login/Logout                           | 4 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 35 | Contact                                | 1 day          |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 36 | Video                                  | 1 day          |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 37 | Start List                             | 2 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 38 | Current                                | 1 day          |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 39 | Previous                               | 1 day          |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 40 | Automatic Refresh                      | 2 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 41 | Medallists                             | 1 day          |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 42 | User Prediction                        | 4 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 43 | Prediction History and Leaderboard     | 1 day          |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 44 | Completion for all events              | 5 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 45 | Static Content                         | 3 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 46 | Implementation Complete                | 0 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 47 | <b>Final Report</b>                    | <b>27 days</b> |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 48 | Final report first draft               | 21 days        |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 49 | Final report revisions                 | 6 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |
| 50 | Final Report Submission                | 0 days         |   |   |   |   |            |   |   |   |   |   |   |            |   |   |  |

| ID | Task Name                              | Duration | 04 Feb '13 |   |   |   |   |   |   | 11 Feb '13 |   |   |   |   |   |   |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|------------|---|---|---|---|---|---|
|    |                                        |          | T          | F | S | S | M | T | W | T          | F | S | S | M | T | W |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |

| ID | Task Name                              | Duration | 18 Feb '13 |   |   |   |   |   |   | 25 Feb '13 |   |   |   |   |   |   |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|------------|---|---|---|---|---|---|
|    |                                        |          | T          | F | S | S | M | T | W | T          | F | S | S | M | T | W |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |

Page 10

| ID | Task Name                              | Duration | 04 Mar '13 |   |   |   |   |   |   |   |   |   | 11 Mar '13 |   |   |   |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|---|---|---|------------|---|---|---|
|    |                                        |          | T          | F | S | S | M | T | W | T | F | S | S          | M | T | W |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |

| ID | Task Name                              | Duration | 18 Mar '13 |   |   |   |   |   |   |   |   |   | 25 Mar '13 |   |   |   |  |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|---|---|---|------------|---|---|---|--|
|    |                                        |          | T          | F | S | S | M | T | W | T | F | S | S          | M | T | W |  |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |   |   |   |            |   |   |   |  |

| ID | Task Name                              | Duration | 01 Apr '13 |   |   |   |   |   |   | 08 Apr '13 |   |   |   |   |   |   |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|------------|---|---|---|---|---|---|
|    |                                        |          | T          | F | S | S | M | T | W | T          | F | S | S | M | T | W |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |

Page 13

| ID | Task Name                              | Duration | 15 Apr '13 |   |   |   |   |   |   | 22 Apr '13 |   |   |   |   |   |   |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|------------|---|---|---|---|---|---|
|    |                                        |          | T          | F | S | S | M | T | W | T          | F | S | S | M | T | W |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |

Page 14

| ID | Task Name                              | Duration | 29 Apr '13 |   |   |   |   |   |   | 06 May '13 |   |   |   |   |   |   |
|----|----------------------------------------|----------|------------|---|---|---|---|---|---|------------|---|---|---|---|---|---|
|    |                                        |          | T          | F | S | S | M | T | W | T          | F | S | S | M | T | W |
| 1  | Initial Reasearch and Design           | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 2  | Background reading and research        | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 3  | Basic Design                           | 9 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 4  | Design "data feed" implementation      | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 5  | Finalise data to be captured from feed | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 6  | Design database                        | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 7  | Design UI                              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 8  | Design user predication                | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 9  | Basic Design Complete                  | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 10 | Initial Prototype                      | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 11 | Configure server                       | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 12 | Data Feed                              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 13 | Implement "data feed"                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 14 | Implement XML parsing                  | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 15 | Implement basic database               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 16 | Data processing and insertion          | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 17 | Implement basic web application        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 18 | Prototype Complete                     | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 19 | Interim Report                         | 20 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 20 | Interim Report first draft             | 16 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 21 | Interim Report revisions               | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 22 | Interim Report Submission              | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 23 | Database and XML Processing            | 28 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 24 | Fully Implement database               | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 25 | Complete PIT results processing        | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 26 | Implement RT results processing        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 27 | User Interface                         | 55 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 28 | Detailed Design                        | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 29 | Implement static UI pages              | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 30 | User feedback                          | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 31 | Second version of results for UI       | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 32 | Heuristic Evaluation                   | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 33 | Dynamic Application                    | 25 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 34 | Login/Logout                           | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 35 | Contact                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 36 | Video                                  | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 37 | Start List                             | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 38 | Current                                | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 39 | Previous                               | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 40 | Automatic Refresh                      | 2 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 41 | Medallists                             | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 42 | User Prediction                        | 4 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 43 | Prediction History and Leaderboard     | 1 day    |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 44 | Completion for all events              | 5 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 45 | Static Content                         | 3 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 46 | Implementation Complete                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 47 | Final Report                           | 27 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 48 | Final report first draft               | 21 days  |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 49 | Final report revisions                 | 6 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |
| 50 | Final Report Submission                | 0 days   |            |   |   |   |   |   |   |            |   |   |   |   |   |   |

03/05