Interim report - Module Number: CM0343 Title: District Nurse Call scheduling problem - Author: Charlotte Lippiett Supervisor: Helen Phillips - Moderator: Yukun Lai 01 Oct 12 08 Oct 12 15 Oct 12 22 Oct 12 22 Oct 12 22 Oct 12 05 Nov 12 12 Nov 12 19 Nov 13 19 Nov 75 days Mon 01/10/12 Fri 14/12/12 Week 1: 7 days Mon 01/10/12 Sun 07/10/12 3 days Mon 01/10/12 Wed 03/10/12 Write up draft initial plan. 7 days Mon 08/10/12 Sun 14/10/12 4 Edit initial plan 7 days Mon 08/10/12 Sun 14/10/12 7 days Mon 15/10/12 Sun 21/10/12 6 Week 3: Finalise initial plan and hand in. 2 days Tue 16/10/12 Wed 17/10/12 8 Research background of the day to day running of district nurses. 1 day Thu 18/10/12 Thu 18/10/12 9 1 day Fri 19/10/12 Fri 19/10/12 10 Research for project. Finalise what is required for the project to meet all requirements. 1 day Sat 20/10/12 Sat 20/10/12 11 Gather fundamental and non-fundamental requirements. 1 day Sun 21/10/12 Sun 21/10/12 12 7 days Mon 22/10/12 Sun 28/10/12 13 Week 4: Research waterfall and other models best suited for this project. 1 day Mon 22/10/12 Mon 22/10/12 1 day Tue 23/10/12 Tue 23/10/12 15 Research any existing systems 1 day Wed 24/10/12 Wed 24/10/12 16 1 day Thu 25/10/12 Thu 25/10/12 17 Explain the approach how the problem will be solved. 1 day Fri 26/10/12 Fri 26/10/12 18 Work out all users required for the UML diagrams for primary functionality 2 days Sat 27/10/12 Sun 28/10/12 19 7 days Mon 29/10/12 Sun 04/11/12 20 Draw some templates of what the system could look like. 2 days Mon 29/10/12 Tue 30/10/12 3 days Wed 31/10/12 Fri 02/11/12 22 Develop algorithm to allocate calls. Research programming languages to use 2 days Sat 03/11/12 Sun 04/11/12 23 7 days | Mon 05/11/12 | Sun 11/11/12 | 24 7 days Mon 05/11/12 Sun 11/11/12 7 days Mon 12/11/12 Sun 18/11/12 26 Week 7 Familiarise with SQLite. 7 days Mon 12/11/12 Sun 18/11/12 7 days Mon 19/11/12 Sun 25/11/12 28 Algorithm research 4 days Mon 19/11/12 Thu 22/11/12 3 days Fri 23/11/12 Sun 25/11/12 30 Begin to write up interim report. 7 days Mon 26/11/12 Sun 02/12/12 31 Continue to write up interim report. 7 days Mon 26/11/12 Sun 02/12/12 Week 10 7 days Mon 03/12/12 Sun 09/12/12 33 Send interim report to supervisor. 4 days Mon 03/12/12 Thu 06/12/12 3 days Fri 07/12/12 Sun 09/12/12 35 Edit interim report based on feedback. Week 11 5 days Mon 10/12/12 Fri 14/12/12 36 Finalise Reoprt 5 days Mon 10/12/12 Fri 14/12/12 0 days Fri 14/12/12 Fri 14/12/12 38 Submit report. 23 days Sat 15/12/12 Sun 06/01/13 39 Revision period 5 days Mon 07/01/13 Fri 11/01/13 40 10 days Mon 14/01/13 Fri 25/01/13 41 Spring Exams 96 days Mon 28/01/13 Fri 03/05/13 42 Spring semester 42 days Mon 28/01/13 Sun 10/03/13 7 days Mon 28/01/13 Sun 03/02/13 7 days Mon 28/01/13 Sun 03/02/13 7 days Mon 04/02/13 Sun 10/02/13 46 Week 2: 7 days Mon 04/02/13 Sun 10/02/13 Week 3: 7 days Mon 11/02/13 Sun 17/02/13 48 Create test cases for core functionality 3 days Fri 15/02/13 Sun 17/02/13 50 Week 4: 7 days Mon 18/02/13 Sun 24/02/13 51 7 days Mon 18/02/13 Sun 24/02/13 7 days Mon 25/02/13 Sun 03/03/13 53 3 days Mon 25/02/13 Wed 27/02/13 Continue implementing system making sure the system is tested based on test case criteria 4 days Thu 28/02/13 Sun 03/03/13 55 Make sure system is working correctly - Testing of core 7 days Mon 04/03/13 Sun 10/03/13 56 Test system and fill in test cases 3 days Mon 04/03/13 Wed 06/03/13 Finalise implementation. Make sure the system is complete and ready to be fully tested. 2 days Thu 07/03/13 Fri 08/03/13 58 Move on to additional functionality once core functionality has been completed 2 days Sat 09/03/13 Sun 10/03/13 59 7 days Mon 11/03/13 Sun 17/03/13 60 Edit system if any test cases fail. 3 days Mon 11/03/13 Wed 13/03/13 Begin writing up the final report. 4 days Thu 14/03/13 Sun 17/03/13 62 5 days Mon 18/03/13 Fri 22/03/13 63 Write up Evaluation 3 days Mon 18/03/13 Wed 20/03/13 Continue writing up the final report. 2 days Thu 21/03/13 Fri 22/03/13 65 23 days Sat 23/03/13 Sun 14/04/13 66 7 days Mon 15/04/13 Sun 21/04/13 67 Continue writing up the final report. 7 days Mon 15/04/13 Sun 21/04/13 7 days Mon 22/04/13 Sun 28/04/13 69 Finish gathering work in order to finalise final report. 3 days Mon 22/04/13 Wed 24/04/13 Send draft to supervisor and moderator. 4 days Thu 25/04/13 Sun 28/04/13 71 Week 11 (week ending 5th May): 5 days Mon 29/04/13 Fri 03/05/13 72 Finish final report . 5 days Mon 29/04/13 Fri 03/05/13 Project Hand in. 0 days Fri 03/05/13 Fri 03/05/13 74 Progress Project Summary External Tasks 仝