
Gantt Chart

October 01 - October 19

Project Title

Project Description

Aims and Objectives

Work Plan

Search For Information

Collate Information

Critique Paper #1

Critique Paper #2

Critique Paper #3

Critique Paper #4

Critique Paper #5

Critique Paper #6

Submit Findings in Report

Defining social media

Identification of social media uses

SSM model

Produce a Systems Dynamics Model

Report Writing

Submit knowledge gained from models into report

Recoomendations

Conclusions

Proof Reading

=

= time taken to complete task

KEY

3.33 days

Deliverables

1 - Initial Plan

2 - Interim Report

3 - Final report

October

October 19 - December 14

November December



October 19 - December 14

December 14 - May5

December January Feburary March April



December 14 - May5

MayApril


