

Gantt Chart																									
Deliverables		October												November											
1 - Initial Plan		October 01 - October 19																							
	Project Title	[Task Bar]																							
	Project Description	[Task Bar]																							
	Aims and Objectives	[Task Bar]																							
	Work Plan	[Task Bar]																							
2 - Interim Report														October 19 - December 14											
	Search For Information	[Task Bar]																							
	Collate Information	[Task Bar]																							
	Critique Paper #1	[Task Bar]																							
	Critique Paper #2	[Task Bar]																							
	Critique Paper #3	[Task Bar]																							
	Critique Paper #4	[Task Bar]																							
	Critique Paper #5	[Task Bar]																							
	Critique Paper #6	[Task Bar]																							
	Submit Findings in Report	[Task Bar]																							
3 - Final report																									
	Defining social media																								
	Identification of social media uses																								
	SSM model																								
	Produce a Systems Dynamics Model																								
	Report Writing																								
	Submit knowledge gained from models into report																								
	Recoomendations																								
	Conclusions																								
	Proof Reading																								

KEY	
[White Cell]	= 3.33 days
[Orange Cell]	= time taken to complete task



