
Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15 Week 16 Week 17 Week 18 Week 19 Week 20 Week 21 Week 22 Week 23 Week 24 Week 25 Week 26 Week 27 Week 28 Week 29 Week 30 Week 31

03/10/2011 10/10/2011 17/10/2011 24/10/2011 31/10/2011 07/11/2011 14/11/2011 21/11/2011 28/11/2011 05/12/2011 12/12/2011 19/12/2011 26/12/2011 02/01/2012 09/01/2012 16/01/2012 23/01/2012 30/01/2012 06/02/2012 13/02/2012 20/02/2012 27/02/2012 05/03/2012 12/03/2012 19/03/2012 26/03/2012 02/04/2012 09/04/2012 16/04/2012 23/04/2012 30/04/2012

Produce initial plan

Evaluate existing packages

Produce system requirements

Research suitable programming languages

Research A-level physics courses

Design prototype system

Implement prototype system

Produce interim report

Design user interface

Implement user interface

Test user interface

Design simulations

Implement simulations

Test simulations

Acceptance test package

Produce final report

Task

First draft 
13/10/11 

Final draft 
16/10/11 

Functional 
reqs. 
23/10/11 

Non-functional reqs. 30/10/11 

Final list of sims. 6/11/11 

final prog. language 6/11/11 

prototype UI 13/11/11 prototype  sim. 20/11/11 

prototype UI implemented  
23/11/11 

prototype sim implemented 
04/12/11 

First draft  09/12/11 

Final draft 16/12/11 

UI sketches 19/12/11 1st iteration 10/03/12 2nd iteration 21/12/12 3rd iteration 01/04/12 

Acceptance test results 
08/04/12 

First draft 22/04/11 Final draft 04/05/12 

UI pseudocode 05/02/12 


